| GROUP | I... | KEY | SUMMARY | STA... | END ... | DURATI... | STATUS [... |
|---|---|---|---|---|---|---|---|
| Icon: Epic 3 | | | | | | | |
| Start Date: ... 1 | | | | | | | |
| End Date... 1 | | | | | | | |
| Durati... 1 | | | | | | | |
| Sta... 1 | | | | | | | |
| | | BKFL... | Documentation | 28/Oc... | 17/De... | 35 | 0% 20% 80% |
| Start Date: ... 2 | | | | | | | |
| End Date... 2 | | | | | | | |
| Durati... 2 | | | | | | | |
| Sta... 2 | | | | | | | |
| | | BKFL... | Increase team morale and spirit | | | | 0% 50% 50% |
| | | BKFL... | Database | | | | 100% 0% 0% |
| Icon: Story 1 | | | | | | | |
| Start Date: ... 1 | | | | | | | |
| End Date... 1 | | | | | | | |
| Durati... 1 | | | | | | | |
| Sta... 1 | | | | | | | |
| | | BKFL... | Define what wiki tools we'll use as a team | 13/Oc... | 14/No... | 23 | IN REVIEW |
| Icon: Task 28 | | | | | | | |
| Start Date: ... 1 | | | | | | | |
| End Date... 1 | | | | | | | |
| Durati... 1 | | | | | | | |
| Sta... 1 | | | | | | | |
| | | BKFL... | Create Git Project | 11/Oc... | 01/No... | 16 | IN REVIEW |
| Start Date: ... 27 | | | | | | | |
| End Date... 27 | | | | | | | |
| Durati... 27 | | | | | | | |
| Sta... 19 | | | | | | | |
| | | BKFL... | Create Book Table | | | | TO DO |
| | | BKFL... | Populate Book Table | | | | TO DO |
| | | BKFL... | Create Shelves Table | | | | TO DO |
| | | BKFL... | Populate Shelves Table | | | | TO DO |
| | | BKFL... | Create Sections Table | | | | TO DO |
| | | BKFL... | Populate Sections Table | | | | TO DO |
| | | BKFL... | Create BookRequests Table | | | | TO DO |
| | | BKFL... | Populate BookRequests Table | | | | TO DO |
| | | BKFL... | Create Person Table | | | | TO DO |
| | | BKFL... | Populate Person Table | | | | TO DO |
| | | BKFL... | Create Lendings Table | | | | TO DO |
| | | BKFL... | Populate Lendings Table | | | | TO DO |
| | | BKFL... | Create Role Table | | | | TO DO |
| | | BKFL... | Populate Role Table | | | | TO DO |
| | | BKFL... | Create Archive Table | | | | TO DO |
| | | BKFL... | Populate Archive Table | | | | TO DO |
| | | BKFL... | Create ArchiveRequests Table | | | | TO DO |
| | | BKFL... | Populate ArchiveRequests Table | | | | TO DO |
| | | BKFL... | Define the application body | | | | TO DO |
| Sta... 2 | | | | | | | |
| | | BKFL... | Run a team agreements workshop | | | | IN PROGRESS |
| | | BKFL... | Gantt Diagrams | | | | IN PROGRESS |
| Sta... 6 | | | | | | | |
| | | BKFL... | User Stories | | | | DONE |
| | | BKFL... | Project Description | | | | DONE |
| | | BKFL... | Conduct the team self-assessment (star... | | | | DONE |
| | | BKFL... | Create the team overview page | | | | DONE |
| | | BKFL... | Flow Chart Diagrams | | | | DONE |
| | | BKFL... | Database Diagrams | | | | DONE |




RESOURCES